
L-31N Seepage Barrier 
Phase 2 Update 

 
 

1. S-24A Structure removal 
  (August 2015) 
 

2. Seepage Barrier construction 
    (April 2016) 
 

3. Monitoring Program/Data 
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Updated Monitoring  
Program 

 
 
 

New  wells and dataloggers    
have been installed and are 

being monitored. 
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Dade-Broward Levee 
Seepage Project 

Approach  
Fix gaps in the berm, build two canal 

structures, and divert flows from 
SFWMD for Pennsuco wetlands. 

Completed 
Mulching / Surveying / Modeling / 
Design / Permitting 
Berm repair – July 2016 

Next steps 
New structure construction – 2017 
L-30 structure repair / automation 
First steps toward authorization of  
 permitted Phase 2 mining. 
Modeling indicates that proposed 

project offsets potential seepage 
effect from full Lake Belt mine-out 
with 1000’ setback. 
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Mile 1 (looking north) 
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Mile 6 (looking north) 
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Pennsuco view at 4 miles 
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